STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 3/6/2014  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#. 346 SUPPLEMENT#: 4 | Category Code: CXXX CONTINGENCY BALANCE (incl. this change)  $25,520,333.42
COST: $550,000.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ ] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Add. Funds CHP Transportation Support

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Total # of Unreconciled Deferred Time

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:

(including this change)

20 %

CCO(s): (including this change)

31

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for transportation services as necessary to assist the California Highway Patrol (CHP) to monitor
the waterways during construction activities to serve as flagmen to stop vessels from entering the work zone.

The Department was issued a United Stated Coast Guard (USCG) Bridge Permit, P(3-01-11), dated December 11, 2001 for
the construction of the new East Spans Project. In a letter from the USCG to the SAS Project Resident Engineer dated April
10, 2008, the Department was notified of the requirement of the bridge owner (Caltrans) when performing hazardous
operations in the channel to provide flagging boats as necessary to stop vessels from entering the work zone (USCG April
10th letter, item k). This supplement will continue to provide funding for a boat, operator, and crew to support the flagging of
boats as necessary to stop vessels from entering the work zone. The CHP boat has broken down and will be out of service
until August 2014, therefore this change order will provide a Contractor’s boat for CHP’s use to perform the flagging
activities. This change order covers the remainder of the expected cost until contract completion in 2014.

The Department estimates an additional cost of $550,000.00 extra work at force account for this change, which can be
financed from the contingency fund. A detailed cost analysis is on file. The cumulative total of CCO 346 SO and S1 is
$700,000.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  3/4/14 THiS REQUEST TOTAL TO DATE
Bridge Engineer: Date ITEMS $0.00 $0.00

ge SHgeet. FORCE ACCOUNT $550,000.00 $700,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $550,000.00 $700,000.00

- FEDERAL PARTICIPATION
Environmental: Date
Other (speci HG Bich Fol Dat Py— [ ] PARTICIPATING [ ] PARTICIPATING IN PART NONE

er (spe N

pecity) » Rich Foley ate [ "] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING

Oth ify):

er (specify) fdle FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Pror Approval By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Slgnature Date
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